

## Scrum Banana Problem 19

Name:Shriranjini

SRN: PES1UG24CS447

Sec: H

### 1. Scrum Project Creation

This screenshot shows the creation of the Scrum project/space named Scrum\_Banana\_Problem # 19 with project key SBPS19 and the Scrum template selected.


The screenshot displays the 'Name your space' form in Jira. The form includes the following fields and options:

- Name \***: A text input field containing 'Scrum\_Banana\_Problem # 19'.
- How your space is managed \***: A dropdown menu with 'Team-managed' selected.
- Access \***: A dropdown menu with 'Open' selected.
- Key \***: A text input field containing 'SBPS19'.
- Template**: A section showing the 'Scrum' template selected, with a 'See details' link.

The 'Scrum' template description reads: 'Sprint toward your project goals with a board, backlog, and timeline.'


## 2. Epic Creation

The Epic panel shows seven epics created from the identified functional and non-functional requirements: personalized meal planning, dietary profile management, dietitian approval, subscription scheduling, delivery fulfillment, dispatch cutoff management, and authentication/role authorization.




### 3. User Stories in the Backlog

The Scrum backlog contains the user stories created for the seven requirements, providing the main product backlog items for the project.



### 4. Story-Epic Association and Backlog Organization

This backlog view shows the stories organized under their corresponding epics and the backlog fields used to organize and prioritize the work items




## 5. Tasks and Subtasks

The task view shows implementation tasks and their subtasks for the Scrum backlog, covering the detailed work required to implement the user stories.


|                                                                              |                        |       |   |  |
|------------------------------------------------------------------------------|------------------------|-------|---|--|
| <input checked="" type="checkbox"/> SBPS19-15 Implement Meal Plan Generation | Personalized Meal ...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-18 Validate Generated Meal Plan   | Personalized Meal ...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-21 Implement Dietary Profile      | Dietary Profile Ma...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-24 Validate Profile Data          | Dietary Profile Ma...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-27 Implement Dietitian Review     | Dietitian Meal Plan... | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-30 Implement Approval Workflow    | Dietitian Meal Plan... | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-33 Implement Subscription Changes | Subscription Sche...   | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-36 Implement Rescheduling         | Subscription Sche...   | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-39 Implement Delivery Status      | Delivery Fulfilmen...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-42 Display Fulfilment Status      | Delivery Fulfilmen...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-45 Implement Cutoff Validation    | Dispatch Cutoff M...   | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-48 Handle Invalid Modifications   | Dispatch Cutoff M...   | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-51 Implement Authentication       | Authentication & R...  | To Do | - |  |
| <input checked="" type="checkbox"/> SBPS19-54 Implement Role Authorization   | Authentication & R...  | To Do | - |  |

Story points added




## 6. Sprint 1 Backlog

Sprint 1 contains four selected user stories: Generate Weekly Meal Plan, Manage Dietary Profile, Review and Approve Meal Plan, and Track Daily Meal Delivery.




## 7. Starting Sprint 1

The Start Sprint dialog shows Sprint 1 configured for a one-week duration with the sprint goal focused on implementing the core meal-planning and delivery-management functionality.




## 8. Sprint 1 Board – Work in Progress

The Sprint 1 board shows the selected stories moving through the Scrum workflow columns To Do, In Progress, and Done.




## 9. Sprint 1 Board – Completed Work

The Sprint 1 board shows all four selected stories completed and placed in the Done column.




## 10. Completing Sprint 1

The completion dialog confirms that Sprint 1 contains four completed work items and is ready to be completed.



## 11. Sprint 2 Backlog

After completing Sprint 1, the remaining three user stories were selected for Sprint 2: Modify Subscription Schedule, Enforce 12-Hour Dispatch Cutoff, and Secure Dietary Information.



## 12. Starting Sprint 2

The Start Sprint dialog shows Sprint 2 configured as a one-week sprint with a goal covering subscription scheduling, dispatch cutoff validation, and security functionality.

Start Sprint

3 work items will be included in this sprint.

Required fields are marked with an asterisk \*

Sprint name \*

SBPS19 Sprint 2

Duration \*

1 week

Start date \*

9/9/2026 10:56 PM

Planned start date: 9/16/2026, 10:48 PM  
A sprint's start date impacts velocity and scope in reports. [Learn more.](#)  
Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date \*

9/16/2026 10:56 PM

☒ Automatically complete sprint

Sprint goal

Complete subscription scheduling, dispatch cutoff validation, and security functionality.

Cancel Start

### 13. Sprint 2 Board – Work in Progress

The Sprint 2 board shows the three selected stories progressing through the Scrum workflow toward completion.

Spaces

Scrum\_Banana\_Problem # 19

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group

Complete sprint

To Do 1

Secure Dietary Information

Parent Authentication & Role Authorization

SBPS19-14 8

Create

In Progress 1

Enforce 12-Hour Dispatch Cutoff

Parent Dispatch Cutoff Management

SBPS19-13 5

Create

Done 1

Modify Subscription Schedule


Parent Subscription Schedule Management

SBPS19-11 5 ✓

Create


## 14. Sprint 2 Board – Completed Work

The Sprint 2 board shows all three Sprint 2 stories completed in the Done column.




## 15. Completing Sprint 2

The completion dialog confirms that all three Sprint 2 work items were completed and the sprint can be closed.




## 16. Sprint 1 Burndown Chart

The Sprint Burndown Chart for Sprint 1 visualizes the reduction of remaining work across the sprint timeline and provides evidence of sprint progress.



## 17. Sprint 2 Burndown Chart

The Sprint Burndown Chart for Sprint 2 visualizes the remaining work trend and completion of the second one-week sprint.



**1. Did your estimations reflect the actual effort?**

Yes. The story-point estimates provided a reasonable representation of the relative effort required for each user story. The larger stories required more effort compared with smaller stories.

**2. Was your backlog well-prioritized?**

Yes. High-priority functionality such as meal-plan generation, dietary profile management, and meal-plan approval was handled earlier, while other functionality was completed in Sprint 2.

**3. How did your simulated sprint align with your plan?**

The sprint execution aligned with the planned backlog. Sprint 1 completed the core meal planning and delivery functionality, while Sprint 2 completed subscription scheduling, dispatch cutoff validation, and security functionality.

**4. What insights did the burndown chart give about your team's capacity?**

The burndown charts showed the reduction of remaining work as the sprint progressed. They provided an indication of the team's progress and ability to complete the planned work within each one-week sprint.

**Completion Summary**

The Scrum implementation demonstrates the required backlog structure, sprint planning, execution, completion, and reporting. Sprint 1 and Sprint 2 were both completed, and burndown charts were generated for both sprints.