

Work Breakdown Structure (WBS)

Personalized Meal & Diet Subscription Manager

Structured work breakdown for the project implementation and documentation activities.

1. Project Planning & Requirements

WBS ID	Work Package / Task	Output
1.1	Review problem statement and scope	Confirmed project scope
1.2	Finalize functional requirements FR-001 to FR-005	FR list
1.3	Finalize non-functional requirements NFR-001 to NFR-002	NFR list
1.4	Define actors and use cases	5 use cases
1.5	Maintain requirements traceability	RTM

2. System Architecture & Design

WBS ID	Task	Output
2.1	Select layered architecture	Architecture approach
2.2	Identify system components	Component list
2.3	Define provided/required interfaces	Interfaces
2.4	Create UML component diagram	Architecture diagram
2.5	Review architecture against requirements	Validated design

3. Core Application Development

WBS ID	Task	Output
3.1	Implement authentication and role-based authorization	Secure access
3.2	Implement dietary profile management	Profile functions
3.3	Implement weekly meal-plan generation	Generated meal plans
3.4	Implement dietitian review and approval	Approval workflow
3.5	Implement pause/skip/reschedule subscription	Subscription controls
3.6	Implement 12-hour dispatch cutoff validation	Schedule validation
3.7	Implement delivery fulfillment tracking	Fulfillment status
3.8	Integrate application database	Persistent data storage

4. Integration & Testing

WBS ID	Task	Output
4.1	Test dietary constraints and allergen exclusions	Meal-plan test results
4.2	Test dietary profile operations	Profile test results
4.3	Test dietitian approval workflow	Approval test results
4.4	Test subscription schedule changes and cutoff	Subscription test results
4.5	Test delivery fulfillment recording/display	Fulfillment test results

WBS ID	Task	Output
4.6	Test authentication and authorization	Security test results
4.7	Perform integration and regression testing	Integration test report

5. Documentation & Submission

WBS ID	Task	Output
5.1	Prepare SRS	SRS document
5.2	Prepare WBS	WBS document
5.3	Organize RTM and architecture deliverables	RE/design folder
5.4	Organize GitHub and Jira evidence	Project evidence folder
5.5	Final consistency check across SRS, RTM, architecture and project records	Final submission set

6. Requirement-to-WBS Mapping

Requirement	Primary WBS Tasks
FR-001	3.3, 4.1
FR-002	3.2, 4.2
FR-003	3.4, 4.3
FR-004	3.5, 3.6, 4.4
FR-005	3.7, 4.5
NFR-001	3.6, 4.4
NFR-002	3.1, 4.6

7. Completion Sequence

Requirements → Architecture → Core Services → Database Integration → Integration Testing → Documentation → Final Submission. The SRS and WBS are documentation deliverables within the final project package; implementation/testing tasks listed above represent the planned development breakdown.